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ESTIMATE RUN 08/10/2009

ESTIMATE SUMMARY 21:26:54

CONTID: C17255         ESTIMATE NO: 0002 PROG 2005

PCN: 17255-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Overlay, US6 to 23rd Ave PERCENT TIME:

PROJECT NO: ES6 0252-402                  

I-25 OVERLAY, US6 TO 23RD AVE

NAME OF ROAD: I-25

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 07/25/2009 DATE TIME STARTED 06/14/2009

2500 E BRANNAN WAY DATE LET 04/02/2009 DATE WORK BEGAN 06/14/2009

 DATE AWARDED 04/08/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/27/2009 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 06/14/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,460,781.97 PARTICIPATING $ $ 159,888.30

AWARD PROJECT AMT: 2,775,094.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,226.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.50

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

6.34%

3,241,344.01

159,888.30

159,888.30

155,661.84

$

$

$

$

219,437.96

0.00

219,437.96

0.00

219,437.96

-6,012.95

0.00

213,425.01

0.00

AMOUNT DUE 213,425.01 155,661.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 155,661.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

22.5
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PCN: 17255-BID    ESTIMATE RUN 08/10/2009

PROJECT: ES6 0252-402                  ESTIMATE NO: 0002 21:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF GUTTER 75.000 0.000

LF  0.000 0.00

17.09000 0.000 0.00

202-00202  
 

0010 *REMOVAL OF CURB AND GUTTER 1,200.000 0.000

LF  0.000 0.00

5.88000 0.000 0.00

202-00203  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 123,852.000 0.000

SY  0.000 0.00

1.09000 0.000 0.00

202-00240  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 11,674.000 0.000

SY  25.000 125.00

5.00000 25.000 125.00

202-00246  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,179.000 603.500

LF  575.000 1,535.25

2.67000 1,178.500 3,146.60

202-01130  
 

0030 *REMOVAL OF GUARDRAIL TYPE 4 2,400.000 0.000

LF  2,294.000 30,647.84

13.36000 2,294.000 30,647.84

202-01140  
 

0035 *REMOVAL OF END ANCHORAGE 7.000 2.000

EACH 5.000 529.00

105.80000 7.000 740.60

202-01300  
 

0040 *CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

1,068.64000 1.000 1,068.64

202-04002  
 

0045 *CLEAN INLET 39.000 32.000

EACH 7.000 1,870.12

267.16000 39.000 10,419.24

202-04010  
 

0050 MUCK EXCAVATION 30.000 0.000

CY  0.000 0.00

83.62000 0.000 0.00

203-00100  
 

0055 BLADING 40.000 0.000

HOUR 0.000 0.00

118.15000 0.000 0.00

203-01500  
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PCN: 17255-BID    ESTIMATE RUN 08/10/2009

PROJECT: ES6 0252-402                  ESTIMATE NO: 0002 21:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *POTHOLING 40.000 0.000

HOUR 0.000 0.00

165.64000 0.000 0.00

203-01597  
 

0065 SWEEPING (PICK-UP BROOM) 40.000 0.000

HOUR 0.000 0.00

117.82000 0.000 0.00

203-01620  
 

0070 LABORER 40.000 0.000

HOUR 0.000 0.00

50.97000 0.000 0.00

203-02330  
 

0075 BED COURSE MATERIAL 40.000 0.000

CY  0.000 0.00

74.48000 0.000 0.00

206-01000  
 

0080 TOPSOIL 250.000 0.000

CY  0.000 0.00

25.65000 0.000 0.00

207-00205  
 

0085 *EROSION LOG (12 INCH) 50.000 0.000

LF  0.000 0.00

2.46000 0.000 0.00

208-00002  
 

0090 *SILT FENCE 500.000 0.000

LF  0.000 0.00

0.96000 0.000 0.00

208-00020  
 

0095 *GRAVEL BAG 250.000 0.000

LF  80.000 384.80

4.81000 80.000 384.80

208-00034  
 

0100 *CONCRETE WASHOUT STRUCTURE URBAN 2.000 0.000

EACH 0.000 0.00

961.78000 0.000 0.00

208-00045  
 

0105 *STORM DRAIN INLET PROTECTION 41.000 40.000

EACH 1.000 3.63

3.63000 41.000 148.83

208-00050  
 

0110 *EROSION CONTROL SUPERVISOR 50.000 8.000

DAY 9.000 1,635.03

181.67000 17.000 3,088.39

208-00206  
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PCN: 17255-BID    ESTIMATE RUN 08/10/2009

PROJECT: ES6 0252-402                  ESTIMATE NO: 0002 21:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ADJUST MANHOLE 2.000 0.000

EACH 0.000 0.00

267.16000 0.000 0.00

210-04010  
 

0120 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

374.02000 0.000 0.00

212-00006  
 

0125 *MULCHING (WEED FREE) 0.500 0.000

ACRE 0.000 0.00

480.90000 0.000 0.00

213-00003  
 

0130 *MULCH TACKIFIER 340.000 0.000

LB  0.000 0.00

1.68000 0.000 0.00

213-00061  
 

0135 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 0.000

SY  0.000 0.00

1.88000 0.000 0.00

216-00041  
 

0140 HOT MIX ASPHALT (PATCHING) (ASPHALT) 491.000 0.000

TON 119.670 12,517.48

104.60000 119.670 12,517.48

403-00720  
 

0145 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 22,342.000 0.000

TON 0.000 0.00

74.90000 0.000 0.00

403-09221  
 

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 6,852.000 0.000

GAL 0.000 0.00

2.52000 0.000 0.00

411-10255  
 

0155 *GEOTEXTILE (PAVING) 4,114.000 0.000

SY  0.000 0.00

2.09000 0.000 0.00

420-00500  
 

0160 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 131.000 0.000

SY  25.000 457.50

18.30000 25.000 457.50

420-00510  
 

0165 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 4 INCH 8.000 0.000

CY  0.000 0.00

486.23000 0.000 0.00

507-00100  
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PCN: 17255-BID    ESTIMATE RUN 08/10/2009

PROJECT: ES6 0252-402                  ESTIMATE NO: 0002 21:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE (PATCHING) 3.000 0.000

CY  0.000 0.00

4,808.86000 0.000 0.00

601-06100  
 

0175 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,005.000 517.000

LF  487.500 6,771.38

13.89000 1,004.500 13,952.51

606-00301  
 

0180 *PRECAST GUARDRAIL (INSTALL ONLY) 0.000 0.000

LF  0.000 0.00

14.05000 0.000 0.00

606-00501  
 

0185 *GUARDRAIL TYPE 7 (STYLE CC) 2,400.000 0.000

LF  0.000 0.00

53.43000 0.000 0.00

606-00720  
 

0190 *TRANSITION TYPE 3G 5.000 1.000

EACH 4.000 4,830.24

1,207.56000 5.000 6,037.80

606-01370  
 

0195 *TRANSITION TYPE 3H 1.000 1.000

EACH 0.000 0.00

555.69000 1.000 555.69

606-01380  
 

0200 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 2.000 3,879.16

1,939.58000 2.000 3,879.16

606-02003  
 

0205 *END ANCHORAGE (FLARED) 5.000 2.000

EACH 3.000 5,225.64

1,741.88000 5.000 8,709.40

606-02005  
 

0210 FENCE (PLASTIC) 1,000.000 0.000

LF  0.000 0.00

2.94000 0.000 0.00

607-11525  
 

0215 *GUTTER TYPE 2 (4 FOOT) 75.000 0.000

LF  0.000 0.00

10.69000 0.000 0.00

609-24004  
 

0220 *CURB TYPE 6 (SECTION M) 1,000.000 0.000

LF  0.000 0.00

6.41000 0.000 0.00

609-60011  
 



CONTID: C17255         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17255-BID    ESTIMATE RUN 08/10/2009

PROJECT: ES6 0252-402                  ESTIMATE NO: 0002 21:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MICROWAVE VEHICLE RADAR DETECTOR 2.000 0.000

EACH 0.000 0.00

13,731.98000 0.000 0.00

614-72887  
 

0230 CCTV POLE (INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

1,122.06000 0.000 0.00

614-87326  
 

0235 EMBANKMENT PROTECTOR TYPE 5 7.000 0.000

EACH 0.000 0.00

2,671.59000 0.000 0.00

615-00050  
 

0240 *CONSTRUCTION SURVEYING 1.000 0.070

L S 0.155 906.87

5,850.79000 0.225 1,316.43

625-00000  
 

0245 *MOBILIZATION 1.000 0.000

L S 0.250 19,006.43

76,025.71000 0.250 19,006.43

626-00000  
 

0250 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

534.31000 0.000 0.00

626-01000  
 

0255 *EPOXY PAVEMENT MARKING 190.000 0.000

GAL 0.000 0.00

69.46000 0.000 0.00

627-00005  
 

0260 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 992.000 0.000

GAL 0.000 0.00

30.99000 0.000 0.00

627-00012  
 

0265 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,080.000 0.000

SF  0.000 0.00

8.71000 0.000 0.00

627-01001  
 

0270 *FLAGGING 200.000 0.000

HOUR 0.000 0.00

22.44000 0.000 0.00

630-00000  
 

0275 *UNIFORMED TRAFFIC CONTROL 1,600.000 0.000

HOUR 0.000 0.00

2.14000 0.000 0.00

630-00003  
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PCN: 17255-BID    ESTIMATE RUN 08/10/2009

PROJECT: ES6 0252-402                  ESTIMATE NO: 0002 21:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 0.000 0.00

6,411.82000 0.000 0.00

630-00004  
 

0285 *TRAFFIC CONTROL INSPECTION 50.000 0.000

DAY 11.000 1,469.38

133.58000 11.000 1,469.38

630-00007  
 

0290 *TRAFFIC CONTROL MANAGEMENT 100.000 8.000

DAY 17.000 12,716.85

748.05000 25.000 18,701.25

630-00012  
 

0295 *FLASHING BEACON (PORTABLE) 4.000 1.000

EACH 0.000 0.00

213.73000 1.000 213.73

630-80001  
 

0300 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

53.43000 0.000 0.00

630-80335  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 171.000 10.000

EACH 2.000 42.74

21.37000 12.000 256.44

630-80341  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 14.500

EACH 4.500 144.27

32.06000 19.000 609.14

630-80342  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000

EACH 1.000 42.75

42.75000 4.000 171.00

630-80343  
 

0320 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 8.000

SF  0.000 0.00

117.55000 8.000 940.40

630-80344  
 

0325 *PORTABLE MESSAGE SIGN PANEL 8.000 3.500

EACH 0.500 801.48

1,602.95000 4.000 6,411.80

630-80355  
 

0330 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 1.000 1,068.64

1,068.64000 2.000 2,137.28

630-80358  
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PCN: 17255-BID    ESTIMATE RUN 08/10/2009

PROJECT: ES6 0252-402                  ESTIMATE NO: 0002 21:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 0.000 0.00

10.69000 0.000 0.00

630-80360  
 

0340 *CONCRETE BARRIER (TEMPORARY) 2,400.000 0.000

LF  1,165.000 49,803.75

42.75000 1,165.000 49,803.75

630-80370  
 

0345 *TRAFFIC CONE 400.000 150.000

EACH 0.000 0.00

7.48000 150.000 1,122.00

630-80380  
 

0350 *MOBILE PAVEMENT MARKING ZONE 5.000 0.000

DAY 0.000 0.00

534.32000 0.000 0.00

630-80520  
 

0355 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

26,715.90000 0.000 0.00

630-85010  
 

0360 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

3.000 0.500

EACH 0.500 3,473.07

6,946.13000 1.000 6,946.13

630-85040  
 

0365 F/A MINOR CONTRACT REVISIONS 219,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0370 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0375 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0380 F/A FUEL COST ADJUSTMENT 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0385 F/A ROADWAY SMOOTHNESS INCENTIVE 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
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PCN: 17255-BID    ESTIMATE RUN 08/10/2009

PROJECT: ES6 0252-402                  ESTIMATE NO: 0002 21:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ASPHALT CEMENT COST ADJUSTMENT 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0395 F/A OJT COLORADO TRAINING PROGRAM 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0400 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0405 F/A INTERIM SURFACE REPAIR 19,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0410 F/A UNIFORMED TRAFFIC CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0415 FORCED ACCOUNTS LANDSCAPE RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0420 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0440 ADDED ITEM (SQUARE FOOT)/ STORM DRAIN INLET PROTECTION
(SPECIAL)

0.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

900-00021  
 

0465 ADDED ITEM (DOLLAR)/ SMCO #7 - PRICE REDUCTION FOR 
CONCRETE

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $159,888.30 204,984.64CURRENT AMT 3,425,527.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0425 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,453.30000 1.000 14,453.30

620-00012  
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PCN: 17255-BID    ESTIMATE RUN 08/10/2009

PROJECT: ES6 0252-402                  ESTIMATE NO: 0002 21:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0430 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

801.47000 0.000 0.00

620-00020  
 

0435 *F/A PROVIDE FIELD OFFICE (UTILITIES AND SECURITY) 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70081  
 

CAT 0400 $0.00 14,453.30CURRENT AMT 35,254.77 $$

PROJECT TOTAL 159,888.30 $ 219,437.94CURRENT AMT 3,460,781.97 $$


